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U.S. Army
Army General and Mission Equipment Working Group-CFO Compliance

Description
and Objective

The Army General and Mission Equipment Working Group-CFO Compliance
is a joint working group that includes key Army DFAS representation to help
ensure successful and accurate reporting of general and mission equipment in
the Army.  The Working Group focuses on:

•  accounting and reporting processes and procedures on the Army’s
investment in general and mission equipment

•  determining how to apply definitions and intentions to applicable National
Defense and General PP&E in the Army environment

•  identifying data sources to quantify and value the Army investment in
National  Defense and General PP&E

The Army General and Mission Equipment Working Group-CFO Compliance
initiative will produce results in determining key elements, possible
approaches, and solutions for meeting existing and future reporting
requirements for Army equipment.

Milestones
and Target
Dates

The following are milestones and target dates for the Army General and
Mission Equipment Working Group-CFO Compliance initiative:

Milestones Begin Date End Date
Identify problem areas and potential solutions Oct 97 On-going
Initiate corrective actions Oct 97 On-going
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U.S. Army
Joint Reconciliation Program (JRP)

Description
and Objective

The JRP initiative harvests Total Obligation Authority through deobligation
of funds supporting invalid obligations; eliminates use of current funds to pay
liabilities arising from appropriations that are cancelled; and reconciles and
liquidates delinquent travel advances.  The program also minimizes
unmatched disbursements and negative unliquidated obligations that can
distort financial records.

The JRP program involves a three-phased approach with current obligations
reviewed in each phase.  The joint reviews combine the skills and expertise of
managerial accountants, budget analysts, program directors, and functional
personnel.  The JRP program’s Army-wide FY 99 goals are:

•  reduce unliquidated obligations in the canceling appropriations to zero
•  reduce travel advances in the oldest three expired years to zero and the

remaining two expired years by 75 percent
•  reduce unmatched disbursements greater than 180 days by 75 percent and

greater than 360 days to zero
•  reduce negative unliquidated obligations greater than 180 days by 75

percent and greater than 360 days to zero
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U.S. Army
Real Property Integrated Process Team-CFO Compliance (RP-IPT)

Description
and Objective

The RP-IPT is a joint working group that includes key Army and Defense
Finance and Accounting Service representation to assist in ensuring the
successful and accurate reporting of land, building, and structures.  The RP-
IPT determines approaches and solutions for meeting existing and future
reporting requirements for the Army’s real property.  Specific issues
addressed by the RP-IPT include:

•  accounting for and reporting of the Army’s investment in land, buildings,
and structures

•  determining how to apply definitions for stewardship reporting
•  identifying data sources to quantify and value the Army’s investment in

land, buildings, and structures

The RP-IPT working group is currently in the process of determining and
implementing changes needed to existing systems to meet real property
reporting requirements.

Milestones
and Target
Dates

The following are milestones and target dates for the RP-IPT RP-IPT
initiative:

Milestones Begin Date End Date
Identify problem areas and potential solutions May 96 On-going
Initiate corrective actions May 96 On-going
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U.S. Air Force
Statement of Budgetary Resources

Description
and Objective

The objective of this initiative is not only to obtain an unqualified opinion on
the Air Force Statement of Budgetary Resources, but also to improve the
existence and accuracy of obligation records.  Preparations are already
underway to be proactive on the FY 1999 audit of the Statement of Budgetary
Resources.  DFAS-Denver is working with the Air Force Audit Agency to
trace transactions from the financial statements to their source.

Special emphasis is being placed on the Air Force tri-annual reviews of
commitments and obligations to ensure the accuracy and timeliness of
financial transactions.  Accurate recording of obligations and commitments
form the basis of the Air Force funds control process as well as the financial
statements issued by the Air Force.

Milestones
and Target
Dates

The following are milestones and target dates for the Statement of Budgetary
Resources initiative:

Milestones Begin Date End Date

Obtain an unqualified opinion on the Statement
of Budgetary Resources FY 99 FY 99
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U.S. Air Force
Critical Feeder Systems Review

Description
and Objective

In order to obtain an unqualified opinion on the Air Force financial statements
it is imperative that the Air Force ensure that all feeder systems CFO RP-IPT
Act compliant.  To do so, the Air Force implemented a three-step approach to
first identify, review, and fix all of the Air Force critical feeder systems.
Once completed, the systems will be CFO compliant and will provide
improved financial management information.

Milestones
and Target
Dates

The following are milestones and target dates for the Critical Feeder Systems
Review initiative:

Milestones Begin Date End Date
Identify all critical feeder systems FY 96
Review all critical feeder systems FY 96 FY 00
Fix all critical feeder systems FY 96 TBD
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U.S. Air Force
DoD Implementation Strategies

Description
and Objective

The DoD is formulating a series of implementation strategies to improve
valuation of real and personal property, accurate reporting of property in the
hands of contractors, and full assessment of deferred maintenance.  In support
of these strategies, the Air Force is using an IPT.  The IPT, consisting of 12
teams, is cosponsored by the SAF/FM and the AF/IL and has representatives
from logistics, communications, acquisition, and others.  Initially the IPT’s
focus was strictly on fixing the logistics systems and logistics data.  The focus
has now been expanded to cover as many the Air Force inputs to the CFO
statements as possible.

Although the focus may have been expanded, the goal to improve Air Force
financial management and move towards auditable financial statements
remains the same.  This will be achieved by:

•  earning at least a qualified opinion on the FY 1999 general fund financial
statements

•  supporting government-wide effort to obtain a clean audit opinion
•  continuously move towards permanent CFO compliance and a clean audit

opinion as expeditiously as is practical

Milestones
and Target
Dates

The following are milestones and target dates for the Implementation
Strategies initiative:

Milestones Begin Date End Date
Obtain auditable financial statements FY 98 FY 00
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U.S. Air Force
Improve Compliance

Description
and Objective

The Air Force has initiated controls designed to ensure full compliance with
financial laws and regulations.  The Air Force has established a Web-based
checklist of internal controls to assist field personnel, and plans to make
compliance with internal controls part of some base-level inspections.  In an
effort to improve the quality of receiving reports – the documents that certify
that the Air Force has received the goods and services that were bought – the
DFAS began returning to Air Force bases those reports that do not provide
the required information.  The Air Force has also worked with their
contracting personnel to improve internal controls over remit-to-addresses,
which are the addresses to which payments are made to Air Force vendors.

In another effort to improve compliance, the Air Force has established the
AFAFO.  The AFAFO is a 10-person organization located at DFAS-Denver
and is a liaison between the DFAS and Air Force financial services offices.  A
key task for the new AFAFO involves improving internal controls.

The Air Force has already made significant progress in one key area of
compliance, the number of open anti-deficiency violations.  Because anti-
deficiency cases can be violations of federal law, the number of potential
violations are one indicator of the adequacy of management.  In 1995, the Air
Force had 35 open anti-deficiency violations.  By the end of FY 1998, they
had reduced the number of open cases to only nine.

Milestones
and Target
Dates

The following are milestones and target dates for the Improve Compliance
initiative:

Milestones Begin Date End Date
Obtain full compliance with laws and regulations FY 98
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U.S. Air Force
Improve Cost Accounting

Description
and Objective

Providing commanders with better and more timely cost information is a key
to improving financial management.  Several projects illustrate the Air
Force’s ongoing efforts to improve in this area.  During FY 1998, the Air
Force developed the Air Force Total Cost of Ownership information system
to provide managers with more detail of the costs of supporting weapons
systems.  The Air Force also continued its efforts to deploy a new financial
system at their depots, the Defense Industrial Financial Management System
(DIFMS), which will greatly improve the cost accounting information
available to these large and complex organizations.  The Air Force also
supports Activity-Based Costing/Management as an important analytical
technique for relating costs to specific activities.  The Air Force continues to
develop Activity-Based Costing/Management as an integral part of its
decision-making process.

Milestones
and Target
Dates

The following are milestones and target dates for the Improve the Cost
Accounting initiative:

Milestones Begin Date End Date
Improve financial management FY 98
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U.S. Air Force
Improve Professional Qualifications

Description
and Objective

The Air Force has initiated an effort to raise and improve the professional
qualifications of its financial management personnel.  The project will set
guidelines for professional development of personnel serving in designated
positions, and will encourage them and help them meet these guidelines.  The
guidelines will cover continuing professional education (CPE), general
education, professional and military education, experience, and certification.
As part of this project, the Air Force is supporting the American Society of
Military Comptrollers in its efforts to develop a test- based certification
program focused on defense financial matters.

As part of its guidelines, the Air Force will encourage all of its financial
personnel to receive regular CPE.  Air Force personnel sometimes have
difficulty completing CPEs because they work at remote locations and have
unpredictable schedules.  The Air Force hopes to make CPE easier to
complete through the use of Web-based courses and correspondence courses,
as well as by other techniques.

Milestones
and Target
Dates

The following are milestones and target dates for the Improve Professional
Qualifications initiative:

Milestones Begin Date End Date
Improve professional qualifications FY 98
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U.S. Air Force
Road Map to Auditability

Description
and Objective

This initiative pulls together a myriad of ongoing actions and unmet
requirements to produce auditable financial statements.  When complete, this
road map will identify all the critical areas that must be addressed and provide
a plan for the Air Force to achieve its objective of producing auditable
financial statements.

This initiative focuses first on the general fund and then on the working
capital fund.  Within each of the fund categories, the road map will address
financial systems and related feeder systems, as well as the policies and
procedures that guide DoD and Air Force financial management.  The road
map project involves the Air Force financial and other functional areas, the
office of the DoD Comptroller, the DFAS and the Air Force Audit Agency.

Milestones
and Target
Dates

The following are milestones and target dates for the Road Map to
Auditability initiative:

Milestones Begin Date End Date
Achieve auditable financial statements FY 98 FY 00
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U.S. Navy
Assessment of National Defense Property, Plant, and Equipment (PP&E)

Description The Assessment of National Defense PP&E initiative will examine the
feasibility of creating a summary-level database populated from the National
Defense PP&E to serve as a central information repository for financial
statements.  The summary-level database provides a means to consolidate and
maintain data requirements without incurring the significant cost and
disruption that current system modification might cause.

Office of
Primary
Responsibility
and Program
Manager

The Assessment of National Defense PP&E office of primary responsibility
and responsible managers are:

Department of the Navy Organization Management and Infrastructure Team
(DONOMIT)
Program Manager
CDR Frank Weingartner

DSN:      224-4495
Comm:   (703) 614-4495
Fax:        (703) 614-9334
E-mail:   weingartner.frank@hq.navy.mil

Milestones
and Target
Dates

The following are milestones and target dates for the Assessment of PP&E
initiative:

Milestones Begin Date End Date
Define National Defense PP&E Compliance
Requirements Jan 98 Dec 99
Analyze and Match System Data Elements and
Data Flow to Requirements Nov 98 Sep 99
Analyze and Determine Data Elements for
Compliance Requirements Jan 99 Sep 99
Identify Data Elements for Summary Level
Database populated from PP&E Systems Mar 99 TBD
Identify Costs for Database TBD TBD
Determine Viability of Database and Establish
Milestones or Alternate Course of Action TBD TBD
Completion of Study TBD TBD
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U.S. Navy
Assessment of Inventory Management Systems

Description The Assessment of Inventory Management Systems initiative will examine
the existing inventory management systems of NWCF Supply Management
business group to define approaches and solutions to meet Federal
requirements for financial management systems.  The initiative will also
consider opportunities for standardization and consolidation of like functions.

The Assessment of Inventory Management Systems initiative will focus on
the following:

•  consolidating and standardizing systems
•  ensuring systems are compliant with standards
•  improving data accuracy
•  valuation of inventory assets
•  assessing internal controls

Office of
Primary
Responsibility
and Program
Manager

The Assessment of Inventory Systems office of primary responsibility and
responsible manager are:

Department of the Navy Organization Management and Infrastructure Team
Program Manager
Charles P.  Nemfakos
Deputy Under Secretary of the Navy

DSN:
Comm:   (703) 681-0482
Fax:        (703) 681-9174
E-mail:   nemfakos.charles@hq.navy.mil
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Milestones
and Target
Dates

The following are milestones and target dates for the Assessment of Inventory
Management Systems initiative:

Milestones Begin Date End Date
Identify Opportunities for Consolidation and
Standardization of Inventory Management
Functions Sep 98 Jun 99
Implement Software Changes to Correct Non-
Compliant Systems Aug 99 Nov 99
Define Procedural or Software Changes Jun 99 Jul 99
Implement Procedural or Software Changes Aug 99 Sep 99
Define Procedural or Software Changes May 99 Jun 99
Implement Procedural or Software Changes Aug 99 Sep 99
Completion Mar 99

Resource
Requirements

The following are the estimated combined resource requirements for the
Assessment of Inventory Management Systems and Assessment of Operating
Material and Supplies Management and Systems initiatives through FY 2003.
The resource requirements are given in thousands.

FY 99 FY 00 FY 01 FY 02 FY 03 Cumulative
$2,200 $4,200 $4,200 $2,200 $1,200 $14,000

The following are estimated combined resource requirements for the
Assessment of Inventory Management Systems and Assessment of Operating
Material and Supplies Management and Systems initiatives through FY 2003.
Staffing requirements are the number of full time equivalents including in-
house and contractor staff.

FY 99 FY 00 FY 01 FY 02 FY 03
Total 1.5 1.5 1.5 1.5 1.5

In-house 1.5 1.5 1.5 1.5 1.5
Contractor 0 0 0 0 0
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U.S. Navy
Assessment of Operating Material and Supplies Management Systems

Description The Assessment of Operating Material and Supplies Management Systems
initiative is a breakout from the Assessment of Inventory Management and
Systems and is a parallel initiative for a different category of assets.

The Assessment of Operating Material and Supplies Management Systems
initiative will examine the existing inventory management systems of the
NWCF (non-supply) business groups and General Funds to define approaches
and solutions to meet Federal requirements for financial management
systems.  The initiative will also consider opportunities for standardization
and consolidation of like functions.

The Assessment of Operating Material and Supplies Management Systems
initiative will focus on the following:

•  consolidating and standardizing systems
•  ensuring systems are compliant with standards
•  improving data accuracy
•  valuation of inventory assets
•  assessing internal controls

Office of
Primary
Responsibility
and Program
Manager

The Assessment of Operating Material and Supplies Management Systems
office of primary responsibility and responsible manager are:

Department of the Navy Organization Management and Infrastructure Team
Program Manager
Charles P.  Nemfakos
Deputy Under Secretary of the Navy

DSN:
Comm:   (703) 681-0482
Fax:        (703) 681-9174
E-mail:   nemfakos.charles@hq.navy.mil
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Milestones
and Target
Dates

The following are milestones and target dates for the Assessment of
Operating Material and Supplies Management Systems initiative:

Milestones Begin Date End Date
Identify Opportunities for Consolidation and
Standardization of OM&S Management
Functions Sep 98 Jun 99
Identify Non-Compliant Systems and Software
Changes Apr 99 Oct 99
Implement Software Changes to Correct Non-
Compliant Systems Nov 99 Mar 02
Establish Physical Counting Schedule Jun 99 Jun 99
Identify Process, Problems, and Internal
Controls Relating to Timely Posting of
Receipts and Asset Reporting Visibility Jul 99 Aug 99
Define Procedural or Software Changes Sep 99 Oct 99
Implement Procedural or Software Changes Nov 99 Mar 02
Define Procedural or Software Changes May 99 Jun 99
Implement Procedural or Software Changes Aug 99 Sep 99
Completion Mar 02

Resource
Requirements

The resource requirements for the Assessment of Operating Material and
Supplies Management Systems initiative are included in the Assessment of
Inventory Management and Systems initiative.
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U.S. Navy
Assessment of Time and Attendance Source Data Automation System

(T&A/SDA)

Description The Assessment of Time and Attendance Source Data Automation System
(T&A/SDA) initiative will evaluate time and attendance systems, used
throughout the Navy, to determine the practicality of continuing,
consolidating, or eliminating each system based upon the number of accounts,
system processing capabilities, and business processes.

The Assessment of Time and Attendance Source Data Automation System
initiative will focus on the following:

•  consolidating and standardizing systems
•  standardizing and warehousing data
•  improving data accuracy
•  assessing internal controls

Office of
Primary
Responsibility
and Program
Manager

The Assessment of Time and Attendance Source Data Automation System
office of primary responsibility and responsible manager are:

Department of the Navy Organization Management and Infrastructure Team
Program Manager
Charles P.  Nemfakos
Deputy Under Secretary of the Navy

DSN:
Comm:   (703) 681-0482
Fax:        (703) 681-9174
E-mail:   nemfakos.charles@hq.navy.mil
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Milestones
and Target
Dates

The following are milestones and target dates for the Assessment of Time and
Attendance Source Data Automation System initiative:

Milestones Begin Date End Date
Define CFO Requirements and T&A System
Functions Oct 98 Jan 99
Evaluation of Requirements Jan 99 Feb 99
Assessment and Strategy Mar 99 Apr 99
Initiative Corrective Plan Apr 99
Phase I Deficiency Correction Jun 99
Phase I Implementation Jul 99
CFO Certification Aug 99
Phase II Requirements Nov 99
Phase II Implementation Jun 00
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U.S. Navy
Business Process Assessment of Naval Aviation Depot

Working Capital Funds Financial Statements

Description This is a Business Process Assessment of Naval Aviation Depot (NADEP)
Working Capital Funds Financial Statements.  The project provides an overall
assessment of the financial statements and focuses on the examination of all
aspects of the business process to develop financial statements.  The business
study will include the preparation of disaggregated financial statements as
well as internal controls structures.  The assessment will evaluate the
effectiveness of various organizational units in preparation of the annual
financial statements within the Working Capital Funds area.  The initiative
will serve as a template for other organizations within the Navy.  The model
of success will be used throughout the Navy to improve business practices in
the Navy Working Capital Funds organizations.

Office of
Primary
Responsibility
and Program
Manager

The Business Process Assessment of Naval Aviation Depot Working  Capital
Funds Financial Statements office of primary responsibility and responsible
manager are:

Naval Air Systems Command
Program Manager
Paul Hosmer

DSN:
Comm:   (301) 757-7812
Fax:
E-mail:   hosmerpd.nrprs@navair.navy.mil

Milestones
and Target
Dates

The following are milestones and target dates for the Business Process
Assessment of NADEP Working Capital Funds Financial Statements
initiative:

Milestones Begin Date End Date
Issue the FY 1998 Advisory/Audit Report to
NAVAIR/NADEP Jul 98 May 99
Issue Transaction Cycle Memos Jul 98 Jun 99
Conduct Periodic In-Process Reviews Sep 98 Dec 00
Begin Second Phase Assessment May 99 Mar 00
Issue FY 1999 Advisory/Audit Report to
NAVAIR/NADEP Mar 00
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U.S.  Navy
DoN Civilian Financial Management Career Program Improvement

Description The Navy Civilian Financial Management Career Program Improvement
initiative provides strategies and goals to the Navy comptrollers for
development of the Navy’s financial management workforce.  The Navy
Civilian Financial Management Career Program Improvement initiative will
focus on improving personnel infrastructure.

Office of
Primary
Responsibility
and Program
Manager

The DoN Civilian Financial Management Career Program Improvement
office of primary responsibility and responsible manager are:

DoN Naval Financial Management Career Center
Program Manager
Thomas W.  Steinberg/Patricia Cain

DSN:      922-3786
Comm:   (850) 452-3786
Fax:        (850) 452-3903
E-mail:   p_cain@nfmcc.navy.mil

Milestones
and Target
Dates

The following are milestones and target dates for the DoN Civilian Financial
Management Career Program Improvement initiative:

Milestones Begin Date End Date
Need Established Oct 97
FM Core Competency Matrix Oct 97 Dec 98
Prescriptive Career Instruction Oct 97 Dec 98
Additional Training Tools May 98 Sep 99
Completion Continuous Improvement On-going
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U.S. Navy
Enhancement of Organization Internal Control Structures for Financial

Statement Audits

Description The Enhancement of Organizational Internal Controls for Financial
Statements Audits initiative provides an assessment of the extant internal
control structure of various commands and activities.  The objective of the
assessment is to clearly define areas in need of enhancement at these
organizations to ensure a greater likelihood of obtaining an unqualified
opinion on the Department’s annual financial statements.  The deliverables
include a comprehensive checklist and an internal control handbook.

The project is an outgrowth of audits of the Navy’s annual financial
statements.  These audits discussed the need to improve administrative and
accounting controls.  To accomplish this, a study of organizational internal
control structures has been initiated to describe and delineate internal control
components required for each financial management processing cycle at the
command activity level.  This effort will provide specific controls over
transaction processing requirements, file maintenance, asset protection, and
other controls necessary for creation of auditable financial statements.

Office of
Primary
Responsibility
and Program
Manager

The Enhancement of Organizational Internal Controls for Financial
Statements Audits office of primary responsibility and responsible manager
are:

Assistant Secretary of Navy Financial Management and Comptroller Office
of Financial Operations
Program Manager
Gilbert Reed

DSN:
Comm:   (202) 685-6744
Fax:        (202) 685-6760
E-mail:   reed.gilbert@fmo.navy.mil
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Milestones
and Target
Dates

The following are milestones and target dates for the Enhancement of
Organizational Internal Controls for Financial Statements Audits initiative:

Milestones Begin Date End Date
Need Established Oct 97
Site Visits by ASN(FM&C) Staff Sep 98 Feb 99
Preliminary Assessment of Checklist May 99 Jun 99
Notational IC Structure May 99 Sep 99
Review Field Audit Results May 99 Jul 99
Develop IC Checklist May 99 Jul 99
Draft Checklist Jul 99 Sep 99
IC Handbook Jan 00 Mar 00
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U.S. Navy
General Property, Plant, and Equipment Accountability Project

Description The General PP&E Accountability Project initiative will consolidate for
accountability and financial accounting and reporting purposes, the General
PP&E personal property used or maintained by the Navy and Marine Corps
Non-Working Capital Fund Activities.  This initiative will implement the
Defense Property Accountability System (DPAS) that will replace the
following Navy PP&E systems:

•  Plant Property Accounting System
•  DAO Norfolk Property System
•  OPLOC Satellite Japan Database
•  Property Plus
•  databases at seven property accounting activities

Office of
Primary
Responsibility
and Program
Manager

The General Property, Plant, and Equipment Accountability Project office of
primary responsibility and responsible manager are:

Department of the Navy Organization Management and Infrastructure Team
Program Manager
Charles P.  Nemfakos

DSN:
Comm:    (703) 681-0482
Fax:         (703) 681-9174
E-mail:    nemfakos.charles@hq.navy.mil

Milestones
and Target
Dates

The following are milestones and target dates for the General Property, Plant,
and Equipment Accountability Project initiative:

Milestones Begin Date End Date
Develop Plan to Consolidate, Eliminate, and
Standardize PP&E Mar 99
Implement DPAS at Test Sites Mar 99
Implement DPAS Navy-wide Oct 99
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U.S. Navy
Installation Management Accounting Project (IMAP)

Description The Installation Management Accounting Project (IMAP) initiative provides
management accounting information for shore installation management use
by capturing and reporting base operating support costs in a standardized
fashion from the Navy’s financial accounting system, Standard Accounting
and Reporting System (STARS)-Field Level.

Office of
Primary
Responsibility
and Program
Manager

The Installation Management Accounting Project (IMAP) office of primary
responsibility and responsible manager are:

DoN OPNAB N46 Shore Installation Mat Directorate
Program Manager
CDR Cindy Padgett

DSN:
Comm:   (703) 917-7161
Fax:
E-mail:

Milestones
and Target
Dates

The following are milestones and target dates for the Installation Management
Accounting Project (IMAP) initiative:

Milestones Begin Date End Date
Analysis of Compliance Effort Apr 98 May 98
STARS Coding for IMAP by FMSO Apr 98 Nov 98
IMAP Fully Implemented Jan 99 Jan 99




